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MEMORANDUM 

 
Date:  May 14, 2021 
 
To:  John Coderre, Town Administrator 
 
From: Scott D. Charpentier, P.E., Public Works Director 
 
Copy: Becca Meekins, Assistant Town Administrator 
 Fred Litchfield, P.E., Town Engineer 
 
Subject: Amazon Mitigation Funds Update - Bartlett Street  
 
The Town of Northborough received $80,000 of traffic mitigation funds from Amazon which shall 
be used to implement modifications and improvements along Bartlett Street.  The scope and value of 
the work was determined by Town staff and is summarized as follows: 
 
Item: Implement improved signage at the intersection of Lyman Street and Bartlett Street.  

This includes a “stop ahead” sign on Lyman Street as well as a “495” trailblazer sign 
across from Lyman Street with a double chevron. 

Status: The signs and posts have been ordered.  Upon receipt of these, the area will be 
marked for dig safe with installation thereafter.  In addition, the damaged guardrail 
and posts will be removed. 

 
Item: Crosswalk safety measures including solar power, pedestrian activated, rectangular 

rapid flashing beacons at the high school crosswalk and the Stirrup Brook Trail 
crosswalk, and a wheelchair ramp at Maple Street are proposed. 

Status: Equipment procurement is underway and will take approximately 4 weeks to 
complete.  Lead time for delivery is estimated to be 6-8 weeks with another 2-4 
weeks for installation. 

 
Item: Layout and install bicycle lanes on Bartlett Street from the Town Line approximately 

to Algonquin Regional High School (ARHS).   
Status: The Town has engaged a traffic engineering consultant to prepare the pavement 

marking and sign layout.  The annual pavement marking procurement will be done in 
June and the work will occur during the fall.   

 
Item: Conduct a traffic engineering speed study for the segment of Bartlett Street in the 

ARHS area. 
Status: The Town has engaged a traffic engineering consultant to perform the engineering 

study required to validate this posting.  If the study finds that a Safety Zone is 
warranted, appropriate signs will be purchased and installed. 

 



Amazon Mitigation Funds Update - Bartlett Street 
May 14, 2021 
 
 

 
Page 2 of 2 

In addition to these mitigation efforts, other traffic related work is on-going.  Central Massachusetts 
Regional Planning Commission (CMRPC) will be collecting traffic counts on Bartlett Street, Ridge 
Road, and Maple Street beginning in the next few days.  This data will be used for truck exclusion 
considerations as well as for other traffic related studies being conducted in the area.   
 
Amazon has committed to funding a Post Occupancy Traffic Study.  This work will be overseen by 
Town Staff.  CMRPC is preparing a scope of services so the Town can solicit proposals from traffic 
engineering consultants to conduct the study.  We expect to receive proposals within the next two 
months. 


